

Task list

Tuesday, 8 September 2026 8:14 pm

Week 3 — Stakeholder Management & Delivery

Course

Business Analysis: Managing Stakeholder Expectations

Agile Product Owner: Managing the Product Backlog

Jira Essential Training

Practice:

Create a mock backlog in a free Jira board for your Week 1 feature — write epics, break into stories, prioritize, and run a 15-min mock sprint planning session (record yourself or present to a friend).

<https://s394886.atlassian.net/jira/software/projects/VOD/summary>

Backlog

Spaces

My Vodafone App

...

Summary

Backlog

Board

Docs

Development

List

+

Q Search backlog

Filter

SCRUM Sprint 2

6 Sep – 20 Sep (1 work item)

000

Start sprint

...

☒ VOD-1

Check linkedin learning course

Learning Path

To Do

-

^

+ Create

1 of 1 work item visible

Estimate: 0 of

SCRUM Sprint 3

20 Sep – 4 Oct (0 work items)

000

Start sprint

...

Plan a sprint by dragging work items into it, or by dragging the sprint footer.

+ Create

0 of 0 work items visible

Estimate: 0 of

Backlog

(20 work items)

000

Create sprint

☒ VOD-9

FR-01 User shall register and log into the application securely

Authentication & S...

To Do

-

^

☒ VOD-10

FR-02 User shall view account profile information

Authentication & S...

To Do

-

^

☒ VOD-11

NFR-03 Customer data shall be encrypted during transmission

Authentication & S...

To Do

-

^

☒ VOD-12

NFR-06 Multi-factor authentication shall be supported

Authentication & S...

To Do

-

^

☒ VOD-13

FR-03 User shall view current mobile plan details

Mobile Service Ma...

To Do

-

^

☒ VOD-14

FR-04 User shall check remaining data, call, and SMS allowances

Mobile Service Ma...

To Do

-

^

☒ VOD-15

FR-05 User shall be able to change or upgrade mobile plans

Mobile Service Ma...

To Do

-

^

Spaces

My Vodafone App

...

Summary

Backlog

Board

Docs

Development

List

+

Ask AI

Q Search work

Filter

Group

☐	Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date	
☐	▼ VOD-3 Authentication & Security Management	Unassigned	Kingsley Koh	Medium	To Do ▼	Unresolved	Sep 13, 2026, 4:41 PM	Sep 13, 2026, 5:08 PM	None	...
☐	☒ VOD-9 FR-01 User shall register and log into the ap...	Unassigned	Kingsley Koh	High	To Do ▼	Unresolved	Sep 13, 2026, 5:12 PM	Sep 13, 2026, 5:12 PM	None	...
☐	☒ VOD-10 FR-02 User shall view account profile infor...	Unassigned	Kingsley Koh	High	To Do ▼	Unresolved	Sep 13, 2026, 5:14 PM	Sep 13, 2026, 5:21 PM	None	...
☐	☒ VOD-11 NFR-03 Customer data shall be encrypted d...	Unassigned	Kingsley Koh	High	To Do ▼	Unresolved	Sep 13, 2026, 5:14 PM	Sep 13, 2026, 5:21 PM	None	...
☐	☒ VOD-12 NFR-06 Multi-factor authentication shall be...	Unassigned	Kingsley Koh	High	To Do ▼	Unresolved	Sep 13, 2026, 5:14 PM	Sep 13, 2026, 5:21 PM	None	...
☐	▼ VOD-4 Mobile Service Management	Unassigned	Kingsley Koh	Medium	To Do ▼	Unresolved	Sep 13, 2026, 5:09 PM	Sep 13, 2026, 5:10 PM	None	...
☐	☒ VOD-13 FR-03 User shall view current mobile plan d...	Unassigned	Kingsley Koh	Medium	To Do ▼	Unresolved	Sep 13, 2026, 5:15 PM	Sep 13, 2026, 5:15 PM	None	...
☐	☒ VOD-14 FR-04 User shall check remaining data, call...	Unassigned	Kingsley Koh	Medium	To Do ▼	Unresolved	Sep 13, 2026, 5:15 PM	Sep 13, 2026, 5:15 PM	None	...
☐	☒ VOD-15 FR-05 User shall be able to change or upgr...	Unassigned	Kingsley Koh	Medium	To Do ▼	Unresolved	Sep 13, 2026, 5:16 PM	Sep 13, 2026, 5:16 PM	None	...
☐	☒ VOD-16 FR-06 User shall activate a prepaid SIM card	Unassigned	Kingsley Koh	High	To Do ▼	Unresolved	Sep 13, 2026, 5:16 PM	Sep 13, 2026, 5:16 PM	None	...
☐	▼ VOD-5 Billing & Payments	Unassigned	Kingsley Koh	Medium	To Do ▼	Unresolved	Sep 13, 2026, 5:09 PM	Sep 13, 2026, 5:10 PM	None	...
☐	☒ VOD-17 FR-07 User shall view billing history	Unassigned	Kingsley Koh	Medium	To Do ▼	Unresolved	Sep 13, 2026, 5:16 PM	Sep 13, 2026, 5:16 PM	None	...
☐	☒ VOD-18 FR-08 User shall pay outstanding bills	Unassigned	Kingsley Koh	Medium	To Do ▼	Unresolved	Sep 13, 2026, 5:17 PM	Sep 13, 2026, 5:17 PM	None	...
☐	☒ VOD-19 FR-09 User shall manage payment methods	Unassigned	Kingsley Koh	Medium	To Do ▼	Unresolved	Sep 13, 2026, 5:17 PM	Sep 13, 2026, 5:17 PM	None	...
☐	▼ VOD-6 Product & Order Management	Unassigned	Kingsley Koh	Medium	To Do ▼	Unresolved	Sep 13, 2026, 5:10 PM	Sep 13, 2026, 5:11 PM	None	...
☐	☒ VOD-20 FR-10 User shall browse and purchase Vod...	Unassigned	Kingsley Koh	Medium	To Do ▼	Unresolved	Sep 13, 2026, 5:17 PM	Sep 13, 2026, 5:17 PM	None	...
☐	☒ VOD-21 FR-11 User shall view order and transaction	Unassigned	Kingsley Koh	Medium	To Do ▼	Unresolved	Sep 13, 2026, 5:17 PM	Sep 13, 2026, 5:17 PM	None	...

Sprint Planning:

1. Review the Product Backlog

- Ensure all Jira tickets are created and prioritised.
- Confirm user stories have clear descriptions and acceptance criteria.
- Verify dependencies between stories.
- Clarify any outstanding questions with stakeholders.

Example

- FR-01 User Registration → High Priority
- FR-03 View Mobile Plan → High Priority
- FR-10 Purchase Products → Medium Priority

2. Estimate Story Points

The team estimates the effort required for each story.

Example Story Point Scale:

Story Points	Effort
1	Very Small
2	Small
3	Medium
5	Large
8	Very Large
13	Complex

3. Determine Sprint Capacity

Calculate available team effort.

Example:

Team Member	Available Days
Developer A	10
Developer B	10
Tester	8
BA	5

If previous sprints delivered about **25 story points**, then your sprint capacity may be around **25 points**.

4. Select Sprint Goal

Define a clear objective.

Sprint 1 Goal

Deliver core account management and mobile service viewing functionality.

5. Move Stories into Sprint

Choose the highest-priority stories that fit the team’s capacity.

Sprint 1 Example (21 Points)

Story	Points
User Registration	5
User Login	3
View Profile	2
View Mobile Plan	3
Check Allowances	2
View Billing History	3
Notifications	3
Total	21

6. Break Stories into Tasks

Each story should have implementation tasks.

Story: User Registration

- Design registration screen
- Create registration API
- Validate inputs
- Encrypt passwords
- Unit testing
- Integration testing

Story: View Mobile Plan

- Design UI

- Create plan details API
- Database query implementation
- Testing

7. Identify Risks and Dependencies

Document anything that may block the sprint.

Example:

- Payment gateway integration required before bill payment feature.
- Customer support chat depends on third-party messaging service.
- MFA requires SMS provider integration.

8. Commit the Sprint

The team agrees on:

- Sprint Goal
- Stories included
- Story point total
- Sprint duration (e.g., 2 weeks)

Product Backlog → Story Point Estimation → Sprint Goal → Sprint Backlog → Task Breakdown → Sprint Capacity → Sprint Commitment. This demonstrates the full sprint planning process.